| MANAGEMENT OF HIV/ AIDS PATIENTS BY USING SYNDROMIC APROACH | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| **Dr. BETRAM ALIKUNJA MNYANI, WORK PLAN FOR THE PERIOD AUGUST 2008 TO JUNE 2009** | | | | | | | | | | | | | | | | |
| Main objective: to capacitate health workers in Lindi district to manage HIV/AIDS patients by using syndromic approach. | | | | | | | | | | | | | | | | |
| **Specific Objectives** | **Output** | **Detailed Activities** | **Time Frame** | | | | | | | | | | | **Responsible Person** | **Budget And Source** | **Performance Indicator** | **Target Completion Date** |
| | | **Quarters** | **1st** | | | **2nd** | | | **3rd** | | | **4th** | | | **TACAIDS** | | **1ST TRAINING** |
| | | **Months** | **A** | **S** | **O** | **N** | **D** | **J** | **F** | **M** | **A** | **M** | **J** | **J** | **In Us$** | | |
| To train health workers on syndromic approach to management of HIV disease | 48 | Curriculum adopt NACP | x | | | | | | x | | | x | | | Dr B. A. Mnyani | 10.00 | Adopt Curriculum | AUG 2008 |
| | | Identify and select Facilitators | x | | | x | | | x | | | x | | | Dr B. A. Mnyani | 20.10 | List of selected facilitators | AUG 2008 |
| | | Identify and select participants | x | | | x | | | x | | | x | | | Dr B. A. Mnyani | 10.30 | List of selected Participants | AUG 2008 |
| | | Identify the venue | x | | | x | | | x | | | x | | | Dr B. A. Mnyani | 21.13 | Confirmation latter of the venue | AUG 2008 |
| | | Prepare training materials | x | | | x | | | x | | | x | | | Dr B. A. Mnyani | 98.84 | List of materials | AUG 2008 |
| | | Conducting training | | x | | | x | | | x | | | x | | Dr B. A. Mnyani | 1,994.82 | Training report | SEPT 2008 |
| To enable health workers on management of HIV by syndromic approach | 48 | Identify and select practicum site | x | | | x | | | | x | | | x | | Dr B. A. Mnyani | 21.13 | N0.of facilitators selected | AUG 2008 |
| | | Identify and select appropriate tools, job aids. | x | | | x | | | | x | | | | x | Dr B. A. Mnyani | 20.00 | List of selected tools, job aids | AUG 2008 |
| | | Conduct the practicum | | x | | | x | | | | x | | | x | Dr B. A. Mnyani | 20.00 | Confirmation latter of practicum site | SEPT 2008 |
| | | Distribute tools | | x | | | x | | | | x | | | x | Dr B. A. Mnyani | 20.00 | Number of tools distributed | 0CT 2008 |
| | | Writing the report | | | x | | | x | | | x | | | x | Dr B. A. Mnyani | 188.03 | | |
| | | | **TOTAL** | | | | | | | | | | | | | **9687.40** | | |

Total No. of trainings per year 4
Total No. of trainees per year 48
Total amount per trainee per day 14
Duration of training 3 Days
Total amount per training 2424.35 USD
Total amount for 4 trainings 9687.40 USD