	ACTION PLAN: MARGARET BERUBE
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	BEHAVIOUR CHANGE COMMUNICATION THROUGH PEER EDUCATION
	

	
	
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	TIME FRAME
	

	 
	OBJECTIVES
	ACTIVITY
	A
	S
	O
	N
	D
	J
	F
	M
	A
	M
	J
	J
	INDICATORS
	BUDGET

	1
	Give feed back to the DHMT
	 
	X
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	Report of feed back
	 

	 
	and HMT about the ARCAN 
	ARCAN TOT
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	Awareness of ARCAN
	 

	 
	project.
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	project
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	2
	Sensetize the DHMB
	ARCAN TOT
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	 
	on ARCAN project
	 
	X
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	Minutes of the meeting
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	No. sensetized
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	3
	Establish ARCAN project team
	ARCAN TOT
	 
	X
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	Minutes of the meeting
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	Team in place
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	4
	Sensetize the stakeholder
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	 
	on ARCAN project
	ARCAN Project team
	 
	 
	X
	X
	 
	 
	 
	 
	 
	 
	 
	 
	Minutes of the meeting
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	No. sensetized
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	5
	Do a needs assessment
	ARCAN  project team
	 
	 
	X
	X
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	Questionaires
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	Collected data
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	Analysed data
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	6
	Develop a proposal for
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	 
	the project
	ARCAN project team
	 
	 
	X
	X
	X
	 
	 
	 
	 
	 
	 
	 
	Proposal draft
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	7
	Sourcing for funding
	ARCAN TOT
	 
	 
	 
	 
	X
	X
	 
	 
	 
	 
	 
	 
	Correspondence 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	with ARCAN availability 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	of funds
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	8
	Train 30 health workers on the
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	 
	importance of prompt services 
	ARCAN TOT
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	 
	to victims of rape and sexually
	ARCAN project team
	 
	 
	 
	 
	 
	 
	 
	 
	 
	X
	 
	 
	
	 

	 
	violated
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


	ACTION PLAN
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	BEHAVIOUR CHANGE COMMUNICATION THROUGH PEER EDUCATION
	

	
	
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	9
	Train 20 police force workers
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	No. trained
	 

	 
	and admnistration personel
	ARCAN TOT
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	Report on training
	 

	 
	on the importance of prompt
	ARCAN project team
	 
	 
	 
	 
	 
	 
	 
	 
	 
	X
	 
	 
	
	 

	 
	services to victims of rape
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	 
	and sexually violated
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	10
	Train 30 community resource
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	 
	persons on the importance of
	ARCAN TOT
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	No. trained
	 

	 
	prompt services to victims 
	ARCAN project team
	 
	 
	 
	 
	 
	 
	 
	 
	X
	 
	 
	 
	Report on training
	 

	 
	of grape and sexual violence
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	11
	Facilitative supervision
	ARCAN project team
	 
	 
	 
	 
	 
	 
	 
	X
	X
	X
	X
	X
	supervisory
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	reports
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	 
	OBJECTIVE II
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	1
	Train 20 nurse counsellors
	ARCAN project team
	 
	 
	 
	 
	 
	 
	 
	 
	X
	 
	 
	 
	
	 

	 
	on trauma counselling
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	No. trained
	 

	 
	 
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	Report on the training
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	2
	Train 30 religious leaders
	ARCAN Project team
	    
	 
	 
	 
	 
	 
	 
	 
	 
	X
	 
	 
	
	 

	 
	on the impact and stigma
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	No. trained
	 

	 
	associated with rape
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	Report on the training
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	3
	Establish post trauma
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	 
	groups
	ARCAN Project
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	X
	 
	No. of groups 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	established
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	Report from the groups
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


