

**CAPACITY BUILDING FOR HEALTH CARE WORKERS IN TEMEKE ON PROVISION OF QUALITY OIs MANAGEMENT**

**DR. AZIZA R MARIFA OF TEMEKE HOSPITAL, WORKPLAN FOR THE PERIOD AUGUST 2008 - JULY 2009**

**Main Objective: To Build The Capacity Of Health Care Workers In Temeke On Provision Of Quality OIs Management**

Specific Objective	Output	Detailed Activities	Time Frame												Responsible Person	Budget And Source	Performance Indicator	Target Completion Date
			1 <sup>st</sup>			2 <sup>nd</sup>			3 <sup>rd</sup>			4 <sup>th</sup>						
		Quarters	A	S	O	N	D	J	F	M	A	M	J	J		In Us\$		
to train health care workers on OIs management	60 HCWs trained	Adopt TACAIDS Curriculum	X													200	Adopted TACAIDS Curriculum	
		Identify and Select Facilitators	X			x			x				x			400	List of Selected Facilitators	
		Identify and Select Participants	x			x			x				x			400	List of Selected Participants	
		Identify and Select the venue	x			x			x				x			2,000	A Letter of Confirmation	Aug-08
		Prepare the Training Materials		x		x					x					700	A List of Materials	Sep-08
		Conduct Training		x			x				x				x		2,680	No. of Health Trained
to enable health workers on provision of quality OIs services	60 Health Care Workers Enabled	Identify and Select Practicum Site	x			x					x			x		250	Confirmation Letter	Aug-08
		Identify and Select Appropriate Tools, Guidelines and Job aids	x						x					x		600	List of Selected Tools	Aug-08
		Distribute Tools		x			x				x				x	2,000	No. of Tools distributed	Sep-08
		Conduct Practicum		x			x				x				x	350	No. health Care Workers enabled	Sep-08
		Write a Training Report				x			x				x			x	400	Training Report
			<b>TOTAL</b>													<b>9,980</b>		

Total No. of trainees per yr      4  
 Total No. of trainees per yr      60  
 Total amount per trainee per day    US\$42  
 Duration of training                  4days  
 Total amount per training            US\$ 2495