

**TRAINING HEALTH PRACTITIONERS OF IRINGA RURAL DISTRICT ON PSYCHOSOCIAL SUPPORT TO PLWHA.**

**Benjamin Myovela of Iringa district, WORKPLAN FOR THE PERIOD AUGUST 2008-JULY 2009**

Main Objective: To improve knowledge and skills of health practitioners of Iringa rural district on psychosocial support to the PLWHA.

| Specific Objective   | Output                 | Detailed Activities  | Time Frame |   |   |     |     |     |     |         |        |                          |   |            | Responsible Person | Budget And Source                        | Performance Indicator          | Target Completion Date |
|--|------------------------|--|------------|---|---|-----|-----|-----|-----|---------|--------|--------------------------|---|------------|--------------------|--|--------------------------------|------------------------|
|  |                        |  | Quarters   |   |   | 1st | 2nd | 3rd | 4th | TACAIDS | In USD | 1 <sup>st</sup> training |   |            |                    |  |                                |                        |
|  |                        |  | A          | S | O | N   | D   | J   | F   |         |        |                          | M | A          |                    |  |                                |                        |
| To train hps on Psychosocial support to the PLWHA.                       | 48 HPs will be trained | Adopt the psychosocial support curriculum from NACP        | x          |   |   |     |     |     |     |         |        |                          |   |            | B. MYOVELA         | 46.48                                    | Adopted curriculum             | AUG 08                 |
|  |                        | Identify and select facilitators                           | x          |   |   | x   |     |     | x   |         |        |                          | x |            | B. MYOVELA         | 68.96                                    | List of facilitators           | AUG 08                 |
|  |                        | Identify and select trainees                               | x          |   |   | x   |     |     | x   |         |        |                          | x |            | B. MYOVELA         | 341.64                                   | List of participants           | AUG 08                 |
|  |                        | Identify and select venue                                  |            | x |   |     | x   |     |     | x       |        |                          |   | x          | B. MYOVELA         | 40.00                                    | Confirmation letter from venue | SEPT 08                |
|  |                        | Prepare training materials                                 |            | x |   |     | x   |     |     | x       |        |                          |   | x          | B. MYOVELA         | 1,501.32                                 | List of materials              | SEPT 08                |
|  |                        | Conduct training   |            | x |   |     | x   |     |     | x       |        |                          |   | x          | B. MYOVELA         | 7,051.72                                 | Number of HPs trained          | SEPT 08                |
| To enable hps on provision of psychosocial support services to the PLWHA | 48 HPs will be enabled | identify and select the practicum site                     |            | x |   |     | x   |     |     | x       |        |                          | x | B. MYOVELA | 80.00              | Confirmation letter from practicum site  | SEPT 08                        |                        |
|  |                        | Identify and select appropriate tools/guidelines/ job aids |            | x |   |     | x   |     |     | x       |        |                          | x | B. MYOVELA | 60.48              | List of selected tools/guideline/job aid | SEPT 08                        |                        |
|  |                        | Conduct practicum  |            | x |   |     | x   |     |     | x       |        |                          | x | B. MYOVELA | 412.76             | Number of HPs enabled                    | SEPT 08                        |                        |
|  |                        | Distribute tools/guideline/job aids                        |            | x |   |     | x   |     |     | x       |        |                          | x | B. MYOVELA | 88.00              | No. of tools distributed                 | SEPT 08                        |                        |
|  |                        | Write training report                                      |            |   |   | x   |     |     | x   |         |        |                          | x | x          | B. MYOVELA         | 344.80                                   | Training report                | OCT 08                 |
| <b>TOTAL</b>   |                        |  |            |   |   |     |     |     |     |         |        |                          |   |            | <b>10,036.16</b>   |  |                                |                        |

Total No. of trainings per year      4  
 Total No. of trainees per year      48  
 Total amount per trainee per day    41.82USD  
 Duration of training                    5days  
 Total amount per training            25 USD  
 Total amount for 4 trainings        10,036.16 USD