

CAPACITATING HCW ON PMTCT SERVICE PROVISION

Dr.MENBERE W/CHERKOS FROM FHI-ETH WORK PLAN FOR THE PERIOD JUN,2008-MAY,2009

Main Objective: To improve the knowledge and skill of HCW on quality PMTCT service provision in SNNPR Ethiopia.

Specific Objective	Output	Detailed Activities	Time Frame													Responsible Person	Budget And	Performance Indicator	Target Completion Date
			J	J	A	S	O	N	D	J	F	M	A	M					
To train HCW on quality PMTCT service provision.	40 HCW	Curriculum adoption	x			x			x			x			Dr.Menbere	HAPCO(20)	Adopted Curriculum	June,2008	
		Trainees/facilitator selection	x			x			x			x			Dr.Menbere	HAPCO(40)	Facilitetors /trainees regsterd	June.2008	
		Identification venue		x			x			x			x		Dr.Menbere	HAPCO(12)	Venue identified	July,2008	
		Materials preparation		x			x			x			x		Dr.Menbere	HAPCO(280)	Materials/tools prepared	July,2008	
		Conducting the training			x			x			x			x		Dr.Menbere	HAPCO(4856)	post test result	August,2008
To enable HCW on quality PMTCT service provision	40 HCW	Curriculum adoption	x			x			x			x			Dr.Menbere	HAPCO(40)	Copy of Curriculum Adopted	June,2008	
		Facilitetors selection	x			x			x			x			Dr.Menbere	HAPCO(20)	Facilitetors regsterd	June,2008	
		Practicum venue selectin		x			x			x			x		Dr.Menbere	HAPCO(12)	Venue identified	July,2008	
		Materials/tools Distribution			x			x			x			x		Dr.Menbere	HAPCO(80)	Materials distributed	August,2008
		Conducting the practicum			x			x			x			x		Dr.Menbere	HAPCO(500)	practicum conducted	August,2008
		Report writing			x			x			x			x		Dr.Menbere	HAPCO(80)	Training report	August,2008
TOTAL																	6,000		

Total No. of trainees per training 10
 Total No. of trainees per year 40
 Total amount per trainee per day \$15
 Duration of training 5 days
 Total amount per training \$1495
 Total amount for 4 trainings \$5980