ARCAN/KAPC   TOT/SUPERVISION PROGRESS REPORT-21stAugust 2006

	Planned Field Practice Activities

Aug 1st – Oct. 30th 
	Field Practice Targets achieved by the  ATG’s (Participants) 
	Remarks

	Identify a group of counsellors to supervise
	8
	-3 had not submitted their progress reports

-1 was experiencing difficulties in identifying counsellors

	Form groups of people to be trained on HIV/AIDS counselling
	0
	-8 had made proposals to possible organizations to support training initiatives

-4 had not communicated to this effect

	Attended peer supervision sessions
	9
	-3 not communicated

	Attended Individual supervision
	9
	-3 not communicated

	Counselled HIV/AIDS Clients 
	9
	-3 not communicated


1. Most trainees have been able to negotiate for opportunities to practice counselling 

            supervision skills, which they learnt in the last block 

2. Training being one of the tasks of supervision, this has been captured in the supervision sessions. However training on other issues on HIV/AIDS will be captured if the proposals made by the trainees are responded to favourably.

3. In some cases especially in Tanzania the trainees are facing the challenge of having to finance the participants to attend supervision

FACILITATORS EVALUATION:

Despite the challenges, it is encouraging to note that the field practice has taken off well. Efforts are being made to contact and support the trainees who have not forwarded their progress report.

